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August 18, 1992

Ms. Karen Wolper, Chief

Removal Enforcement Section

U.S. Environmental Protection Agency
Region III

841 Chestnut Building

Philadelphia, PA 19107

Re: Progress Report No. 2
Rogers Electric Site
Period 8/9/92 - 8/15/92
REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order
for the Rogers Electric Site, Docket No. III-91-58-pC, the
following provides a progress report for activities performed on
behalf of Blake Construction Co., Inc. during the period 8/9/92
through 8/15/92. Additionally, a copy of the progress report
submitted by the Defense Reutilization and Marketing Service
(DRMS) covering their activities for the same period is
attached.

1s Mobilization activities continued through the week of
8/9 - 8/15. Electric service was hooked to the office
trailer, and office, decontamination, and sampling
supplies were ordered. Phone service has been
ordered.

On Thursday, 8/13/92, a pre-construction meeting took
place to discuss sampling, decontamination, and
temporary storage strateqgy for the surface sampling
phase of the project. Attendees included REWAI and
Clean Harbors personnel, and representatives from EPA
(Kevin Scott, Dynamac Corp.) and MDE (Joseph Phelan).

s Final mobilization activities will be concluded by
Tuesday, 8/18/92. Surface sampling and inventory
activities will commence on Tuesday, 8/18/92, and will
last a minimum of one week. Air sampling (personal)
will be performed concurrently with the surface
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sampling and inventory. Data generated during these
activities will be reported in subsequent progress
reports.

3. No problems anticipated.

4. N/A

5. N/A

6. N/A

7. N/A

As always, if you have questions or comments, don’t hesitate to
call me at (410) 876-0280.

Sincerely,

R. E. WRIGHT ASSOCIATES, INC.

Timothy N. Gardner
Project Manager

TNG:blj
Attachments

cc: Joseph Phelan, MDE
Bruce Noble, DRMS
Kevin Scott, Dynamac Corp.
John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.
J. Kuzemchak, Clean Harbors
Don Moyer, REWAI
Ned Wehler, REWAI

L. N,

r.e. wright associates. ine.



14 Aug 92

Mr, Timothy Qardnep
Project Manager

R.E. Wright Associates, Inc.
125 Airport Drive, Suite 36
Westminzter, Maryland 21157

Dear Mr. Gardren:

He: Remedial Actien
Rogers Electpic Site
Cheverly, Maryland

In accordance with Administrativa O»der of Consent (Consent
Order), Decket Numben III-91-%%-DC, we have encleosed Progrness
Report No. 2 covering the period August ¢, 18992 ts Avgust 15,
1992,

FPlease contact us should You require further information and
clarification,

Yours truly,

/ Brvnen Vol

Bruce Noble

Environmental Protection Specializst

Defense Reutilization ard Marketing Service
Battle Creek, Michigan

{616) 961-7412



PROGRZSS XEPORT NO. 2
REMEDIAL AGTION

ROGERS ELECTRIC SITE
’ CHEVERLY MARYLAND

PERIOD: AUGUST o, 1992 TO AUGUST 1s. igge

This progress report iz submittaed bPurguant to the
requirementa of the “Adminisirative Ordepr of Consent {Conzent
Order) Decket Number II1-91-xx-DC. Fop ease of reperting,
activities are SexreZated inte agtivitias undertaken, data
produced, submittals completed ang aotivities ccheduled for the
Prejeot.

A.  WORK COMPLETED
&) Activitieg Undertaken or Completad Thig Reporting Peried

The following discussion Suminarizes activities undertaken
during this reporting period:

¥ There wave no remadial acticn related activities
undertaken during this feporting pertod.

B) Dats Produced This Reporiing Period

The following data were Eroduced during this reporting
pPeriocd:

* There were was ne data produced during this reponting
period.

C¢) Submittals Cempleted This Rc—porzing Periog

The following data was submitted during thig reperting
period:

*  Testing laboratory of Spotts. Stavenz and NMcloy,
Reading, PA submits wcost estimate on 12 Aug 52 for
sampling drums, transformers and welder cores a+ eite.
DRMS-SHF abprovec Qost extimate on 13 Aug G2,



d)

Activitiss Scheduied Fon Next Reporting Periog

Activities planned for the next reporiing period are
detailed as follows:

¥ There are no aotivities so

hedulzd for naxt revorting
Period.

Reepectfully submitted.

DEFENSE REUTILIZAT

ION AND MARKETING SERVICE

BRUCE NOBLE

Environmen

DRMS-~SHP

tal Pratection Speaialigt



